
HEBER PUBLIC UTILITY DISTRICT 
 

REPORT TO BOARD OF DIRECTORS  
 
MEETING DATE: October 17, 2019 
 
FROM:  Laura Fischer, General Manager 
    
SUBJECT: Review Bid Results and Discuss Possible Funding Options for the 

Proposed Recreation Center at 156 Littlefield Way. 
  
INORMATION AND DISCUSSION ONLY: 
Review bid results and discuss possible funding options for the proposed Recreation Center 
at 156 Littlefield Way. 
 
FISCAL IMPACT:   
 
Bid Results:  
We received three bids and they were opened on Thursday, October 10th at 2pm. 

1. A & N Quality Builders $535,000 
2. Duggins Construction $716,988 
3. MTM Builders  $816,000 

 
 

Funding Reserved for Project via Resolution 2018-06 Reserve Budget 2018-19: $175,000 
Funding Agreement Executed in FY 2018 with IID Local Entity: $75,000.  The funding 
Agreement has a timeline and due to the delay with planning and building permits we are 
falling behind.  I will write a letter to the IID Local Entity requesting an extension. 
 
These amounts are also included in the Resolution 2019-03 Reserve Policy Resolution for 
Fiscal Year 2019-20. 
 
Capital Improvement Project Description: Install a modular building on the corner of 
Littlefield and Bloomfield for Recreation Activities.  

 

Total Funds Available for this Project: $250,000. 
 

FULLY FUNDED PARKS DEPARTMENT

Funding Source

Total Project

Cost

 $        250,000 

8% Admin & Legal Costs 0

7% Engineering Design 220,000 37,500 182,500 220,000

Construct and Install modular building 30,000 30,000 30,000

TOTAL  $        250,000 37,500 212,500 250,000

Project Components 

Project 

Schedule 

FY 18-19

Install a modular building on the corner of 

Littlefield and Bloomfield for Recreation Activities

Project 

Totals

IID Grant for $75,000

Project 

Schedule 

FY 19-20

Recreation Building at Littlefield Lot

Property Taxes from TRA 006-002

Used for Maintenance of Parks

Grant from IID $75,000

 
 
The engineer’s probable cost estimates include cost for this project was $400,000 based on 

 Metal construction. 

 Size of the facility, which will impact total costs. 

 Ceiling height and pitch of room. 



 Number of restrooms 

 Door and windows 
 
As you can see there is a huge cap in funding this project.  The funds available are 
$250,000 and the lowest bid was $535,000, which leaves a gap of $285,000.  These funds 
are not available in our Reserve Fund as you can see in the table below. 
 

Parks & Rec

711,480                   

 Other Sources of Revenues: 

 Per-Capita State Park Grant Prop. 68  200,000                   

 IID - Rec. Building Grant 37,500                     

  Total Funds: 948,980                   

 Committed Funds: 

Capital Reserve Funds (Future Projects)

Upgrades to Shop at Ingram Ave.  20,000                     

 Recreation Room at Littlefield with IID Funds 175,000                   

Jiggs Johnson Restroom and Lights 35,769                     

 Children's Park - New Playground Equip, 

sidewalk repairs, shade - USE CORRELL PARK 

FUNDS (remaining balance $55K plus $25K) 80,000                     

 Restricted Funds: 

 Wastewater debt to Parks (Debt Authorized via 

Resolution 2018-06) (Reserve Amended via 

Resolution 2018-10) (48,828)                   

 Assigned or Designated Fund Balance: 

 Operating and Maintenance Reserve Funds

  90 days Operating and Maintenance Costs for

  Water and Sewer.  180 days for all funds. 269,112                   

TOTAL RESERVES FOR FY 19-20 531,053                   

 PROJECTED UNRESTRICTED RESERVE BALANCE:  417,927                   

 PROJECTED CASH BROUGHT FORWARD AS OF 

JUNE 30, 2019 

 
 
The project was modified in July after the Board approved bidding a metal building instead 
of a prefabricated building, reducing the size of the structure, and keeping the roof at 10’ 
and pitched.  The building will be used for multi-generational activities for the entire 
community.  The building will be a very simple design with a large meeting room and two 
restrooms.  The building will not have kitchen facilities. 
 
POSSIBLE FUNDING OPTIONS: 
I had a meeting with IID Local Entity managers who indicated that there are additional 
monies that the Local Entity could commit to this project.  Director Cardenas has reached 
out to IID Director Galindo to ask for a meeting, and I have emailed her as well.   
 
Respectfully Submitted, 
 
 
Laura Fischer, General Manager 
 


